ID WBS Task Name Contact | Resource
o Initials

475 8.5.6 Project Objectives Close-out Document RDK RDK
476 | 8.5.7 Prepare Rough Draft DO Technical Note with Project Documents RDK RDK
477 Ed 8.5.1 Project Close-out Meeting RDK RDK
478 8.5.2 Project Close-out Report RDK RDK
479 8.5.3 Project Close-out Report Approval: ABS, CD RDK ASB,RDK
480 8.5.8 Finished DO Technical Note with Project Documents RDK RDK
481 8.54 Archive project artifacts RDK RDK
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Duration Start Finish May 4, '08 May 11, '08 May 18, '08
s [ m [ T w s | s | M| lw [ TI[F s s I mI T lwI[TI[FISs

4 days Mon 5/12/08 Thu 5/15/08 RDK ¢ Project Objectives Close-out Document §

1 day Fri 5/16/08 Fri 5/16/08 RDK m

1hr Tue 5/27/08 Tue 5/27/08 5
3.5 days Tue 5/27/08 Fri 5/30/08
3 days Fri 5/30/08 Wed 6/4/08
2 days Wed 6/4/08 Fri 6/6/08
1 day Fri 6/6/08 Mon 6/9/08
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May 25, '08 Jun 1, '08 Jun 8, '08 Jun 15, '08 Ju

s I M T Iw] ][ TI[F ]S s I M T IwI ][ T][FI] S s I Mm[ T Iw] ][ T][FI] S s I M T IwI][T][FI S

-OG-H-FH-@H‘-Sj

RDK eroject Close-out Meeting ‘
RDK ¢ froject Close-out Report

ASB,RDK ‘ Project Close-out Repdn Approval: ABS, CD
RDK %Finishedbo Technical Note with Project Documents

RDK Gy Archive project artifacts
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